

## 2020 Construction Schedule

Schedule is subject to change depending on the weather.

\*\*ECD – Estimated Completion Date    TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – September 30
<b>RGE RD 182 TerraCem (from TWP RD 494 north to bridge 3 miles)</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 19	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>BRUCE 1<sup>st</sup> ave between Queen and Main street - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 22	June 23	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>BRUCE Queen street between 1<sup>st</sup> and 2<sup>nd</sup> ave - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 24	June 25	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>BRUCE 2<sup>nd</sup> ave between HWY 857 and Main street - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 29	July 2	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>RGE RD 145 between Hwy 14 and TWP RD 484 - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	July 6	July 7	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>TWP RD 514 between RGE RD 193 – 195 - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	July 8	July 17	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>Gravellock – (location TBD)</b>	July 6	July 23	
<b>Culvert Maintenance</b>	Apr 20	Nov 1	Ongoing
<b>Road Oiling (location TBD)</b>	July 27	Aug 14	
<b>Patching Oil Roads</b>	May 4	Oct 31	Ongoing
<b>Patching/Shoulder Pulls (location TBD)</b>	Sept 3	Oct 4	
<b>Backsloping- TBD</b>	Oct 7	Nov 1	
<b>Gravelling</b>	Feb 3	Sept 28	Ongoing
<b>Dust Control - 1st Application</b>	May 26	June 3	Complete
<b>Dust Control - 2nd Application</b>	Aug 7	Aug 10	Complete

## County Tax Collection and COVID-19

Beaver County continues to monitor the coronavirus outbreak, and our commitment to the health and safety of our community and our staff remains our top priority.

Staff are diligently practicing “physical distancing” and taking other necessary precautions to prevent the spread of the virus, and we ask that you respect the health and safety protocols we have implemented when paying your property taxes this year.

**The deadline for payment of property taxes to avoid penalty is November 2, 2020.**

The County also encourages early remittance and postdated cheques are accepted.

**To avoid line-ups and congestion in the County Services Centre, the County strongly encourages taxpayers to take advantage of the many off-site methods of payment:**

- ✓ Cheque or money order mailed to Box 140, Ryley, AB T0B 4A0. The postmark on the envelope **MUST** be stamped on or before November 2, 2020 to avoid penalty.
- ✓ On-line banking (internet or telephone). Please allow 3-5 business days for processing.
- ✓ Pay simply. Please allow 3-5 business days for processing.
- ✓ Payment at your financial institution. Please allow 3-5 business days for processing.
- ✓ Drop box at the County Services Centre on or before November 2, 2020.

A penalty of 6% will be added to outstanding CURRENT taxes on November 3, 2020.

Hours for the Beaver County Service Centre are: 8:30 a.m. to 4:30 p.m. (weekdays).

Please call ahead (780-663-3730) if an appointment with the Assessor is required.