

## Notice of Development Permit

The following Development Application has been **APPROVED** (except where otherwise noted) by the Development Officer under the provisions of Land Use Bylaw No. 98-801, subject to the right of appeal to the Subdivision and Development Appeal Board.

**APPEAL DEADLINE: September 22, 2021**

**Application No. 020020-21-D0057**

**Applicant:** O'Toole, Debbie  
**Location:** NE 9-49-12-W4  
**Development:** Seasonal Greenhouse  
**(Operating April - June, Friday-Sun)**

Any person wishing to appeal a decision may do so by serving written notice on the prescribed form (stating reasons for the appeal) and submitting the applicable fee of \$200.00 to the Secretary of the Subdivision and Development Appeal Board at the following address.

The notice of appeal must be submitted before 4:30 pm on the appeal deadline date shown above, or be postmarked by the appeal deadline date. The prescribed form is available at [www.beaver.ab.ca](http://www.beaver.ab.ca) or at the County office.

Further information regarding the above decision(s) may be obtained from the County Office, Ryley, Alberta.

**SECRETARY**  
 Subdivision and Development Appeal Board  
 Beaver County,  
 Box 140  
 Ryley, Alberta T0B 4A0  
 (780) 663-3730  
**Due to COVID-19, all appeal hearings  
 will be held electronically until further notice.**

## 2021 Construction Schedule

Schedule is subject to change depending on the weather.

\*\*ECD – Estimated Completion Date    TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – SEPTEMBER 8
<b>TWP RD 480 TerraCem from HWY 36 to RGE RD 132</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	May 25	May 31	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>RGE RD 132 TerraCem from TWP RD 480 to P&amp;H entrance</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 1	June 7	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>RGE RD 132 TerraCem REPAIRS from P&amp;H north to TWP RD 482</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 10	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>TWP RD 482 TerraCem REPAIRS from TWP RD 482 to HWY 36</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 11	June 14	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>TWP RD 512 TerraCem from RGE RD 191 to RGE RD 195</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 21	July 13	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>RGE RD 202 TerraCem from TWP RD 504 to TWP RD 510</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	July 19	July 28	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>Road Rehabilitation Project</b>			
<b>Shoulder Pulls (Contractor)</b>	Aug 16	Sept 20	In progress
<b>Culvert Maintenance</b>	Apr 19	Nov 1	Ongoing
<b>Road Oiling (location TBD)</b>	Aug 3	Aug 20	
<b>Patching Oil Roads</b>	May 3	Sept 27	Ongoing
<b>Patching/Shoulder Pulls (location TBD)</b>	Sept 7	Oct 8	
<b>Backsloping- TBD</b>	Oct 12	Nov 1	
<b>Gravelling</b>	Feb 3	Sept 28	Ongoing
<b>Dust Control - 1st Application</b>	May 3	May 21	Complete
<b>Dust Control - 2nd Application (deadline to apply is July 31)</b>	Aug 3	Aug 13	Complete