



Beaver County Service Centre
5120 - 50 Street Box 140
Ryley, Alberta T0B 4A0
Monday to Friday
8:30 a.m. - 4:30 p.m.

Phone: (780) 663-3730
Fax: (780) 663-3602
Toll Free: 1-866-663-1333
www.beaver.ab.ca
Email: administration@beaver.ab.ca

2020 Construction Schedule

Schedule is subject to change depending on the weather.

**ECD – Estimated Completion Date TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – June 17
RGE RD 182 TerraCem (from TWP RD 494 north to bridge 3 miles) Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 19	Phase 1 – In progress Phase 2 – Phase 3 – Phase 4 –
BRUCE 1st ave between Queen and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 22	June 23	Phase 1 – Phase 2 – Phase 3 – Phase 4 –
BRUCE Queen street between 1st and 2nd ave - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 24	June 25	Phase 1 – Phase 2 – Phase 3 – Phase 4 –
BRUCE 2nd ave between HWY 857 and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 29	July 2	Phase 1 – Phase 2 – Phase 3 – Phase 4 –
RGE RD 145 between Hwy 14 and TWP RD 484 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 6	July 7	Phase 1 – Phase 2 – Phase 3 – Phase 4 –
TWP RD 514 between RGE RD 193 – 195 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 8	July 17	Phase 1 – Phase 2 – Phase 3 – Phase 4 –
Gravellock – (location TBD)	July 6	July 23	
Culvert Maintenance	Apr 20	Nov 1	Ongoing
Road Oiling (location TBD)	July 27	Aug 14	
Patching Oil Roads	May 4	Oct 31	Ongoing
Patching/Shoulder Pulls (location TBD)	Sept 3	Oct 4	
Backsloping- TBD	Oct 7	Nov 1	
Gravelling	Feb 3	Sept 28	Ongoing
Dust Control - 1st Application	May 26	June 3	
Dust Control - 2nd Application	Aug 7	Aug 10	

Range Road 182 Construction Update

Over the next few weeks, Range Road 182 from Township Road 494 heading north approximately 3 miles to the bridge, will be upgraded from an oiled surface to an all-weather hard surfaced road. This involves stabilizing the road base with soil cement before applying two coats of “chip seal”. While this process is much different from the process to pave a road with asphalt, the end result will seem similar to residents and the travelling public resulting in a road that is not dusty when it is dry, nor muddy when it is wet.

During this time, the road may be closed to allow crews to work safely; however, access for local landowners will be maintained during construction. We encourage patrons to Coal Creek Golf Course, Buzzard Gulch Campground and Black Nugget Lake Campground to take alternate routes. The detour route is Range Road 182 south from Highway 14 to Township Road 502, then east on Township Road 502 to Range Road 181, then south on Range Road 181 to Township Road 492.

There are potential hazards to the public and vehicles during the construction process. This can include heavy machinery, dust or mud, road material such as gravel, asphalt coatings and rock chips.

Thank-you for your patience and understanding during construction. If you have any questions, please call the Beaver County Service centre at 780-663-3730.

Bruce Construction Update

Beginning approximately June 22, 2020 (weather permitting) road construction will begin in Bruce on the following:

- 1st Ave. between Queen & Main St.
- Queen St. between 1st & 2nd Ave.
- 2nd Ave between Hwy 857 & Main St.

These roads will be upgraded from an oiled surface to an all-weather hard surfaced road. This involves stabilizing the road base with soil cement before applying two coats of “chip seal”. While this process is much different from the process to pave a road with asphalt, the end result will seem similar to residents and the travelling public resulting in a road that is not dusty when it is dry, nor muddy when it is wet.

During this time, the road may be closed to allow crews to work safely; however, access for locals will be maintained during construction however, they may experience delays. There are potential hazards to the public and vehicles during the construction process. This can include heavy machinery, dust or mud, road material such as gravel, asphalt coatings and rock chips.

In order to comply with social distancing recommendations and to ensure the safety of our contractors and crews, the cement trucks will begin arriving on site around 2am in order to finish their delivery before County crews arrive to continue work.

Thank-you for your patience and understanding during construction. If you have any questions, please call the Beaver County Service centre at 780-663-3730.

Beaver County Notice

Beaver County, under Section 311 of the Municipal Government Act, chapter M-26.1, and this publication, advise that the property assessment notices of the municipality have been sent. All assessed persons are deemed to have received their Combined Property Assessment and Tax Notice as a result of this publication.

As per chapter M-26.1, Section 336 of the Municipal Government Act, I do hereby certify that the Combined Property Assessment and Tax Notices for Beaver County were sent on June 11, 2020.

Robert Beck
Chief Administrative Officer

Attention Residents

ATTENTION RESIDENTS

If your MAILING address has changed and you have not notified Beaver County, you may not receive your Tax Notice, however, you are still responsible for payment of your property taxes. It is your responsibility to advise Beaver County of your new mailing address. The County is NOT responsible for any returned tax notices due to incorrect postal addresses.

If you have not changed your mailing address with Beaver County already, please do so as soon as possible. You may send us your new mailing address via Canada Post addressed to Box 140, Ryley, Alberta, T0B 4A0. Alternatively, you may complete an online form on the County’s website at www.beaver.ab.ca. Please note that Beaver County will not accept address changes over the phone.