

2020 Construction Schedule

Schedule is subject to change depending on the weather.
****ECD – Estimated Completion Date TBD – To Be Determined**

TASK	START DATE	PROJECTED END DATE	UPDATE – July 15
RGE RD 182 TerraCem (from TWP RD 494 north to bridge 3 miles) Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 19	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
BRUCE 1st ave between Queen and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 22	June 23	Phase 1 – Complete Phase 2 – In Progress Phase 3 – Phase 4 –
BRUCE Queen street between 1st and 2nd ave - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 24	June 25	Phase 1 – Complete Phase 2 – In Progress Phase 3 – Phase 4 –
BRUCE 2nd ave between HWY 857 and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 29	July 2	Phase 1 – Complete Phase 2 – In Progress Phase 3 – Phase 4 –
RGE RD 145 between Hwy 14 and TWP RD 484 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 6	July 7	Phase 1 – Complete Phase 2 – In Progress Phase 3 – Phase 4 –
TWP RD 514 between RGE RD 193 – 195 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 8	July 17	Phase 1 – In progress Phase 2 – Phase 3 – Phase 4 –
Gravellock – (location TBD)	July 6	July 23	
Culvert Maintenance	Apr 20	Nov 1	Ongoing
Road Oiling (location TBD)	July 27	Aug 14	
Patching Oil Roads	May 4	Oct 31	Ongoing
Patching/Shoulder Pulls (location TBD)	Sept 3	Oct 4	
Backsloping- TBD	Oct 7	Nov 1	
Gravelling	Feb 3	Sept 28	Ongoing
Dust Control - 1st Application	May 26	June 3	Complete
Dust Control - 2nd Application	Aug 7	Aug 10	

Development Permits

The following Development Applications have been APPROVED (except where otherwise noted) by the Development Officer under the provisions of Land Use Bylaw No. 98-801, subject to the right of appeal to the Subdivision and Development Appeal Board.

APPEAL DEADLINE: July 29, 2020

Application No. 020020-20-D0030

Applicant: Harley, Brent and Evelyn
Location: SW 7-51-18-W4
Development: 1900 sq. ft Building for Hydroponics System for Lettuce - Intensive Agriculture Use

APPEAL DEADLINE: July 29, 2020

Application No. 020020-20-D0029

Applicant: Leander Dyck
Location: NE 16-50-20-W4
Development: Existing Storage Shed (192 sq. ft.) and Variance for Existing Family Dwelling Minimum Floor Area from 800 sq. ft to 430 sq. ft.

APPEAL DEADLINE: July 29, 2020

Application No. 020020-20-D0025

Applicant: Bruce Colony Farming
Location: NE 25-47-15-W4
Development: 6 Unit Family Housing – 9600 sq. ft

APPEAL DEADLINE: August 5, 2020

Application No. 020020-20-D0032

Applicant: Bowen, Harold
Location: SE 13-51-20-W4
Development: Second Dwelling – 1876 sq. ft mobile home

APPEAL DEADLINE: August 5, 2020

Application No. 020020-20-D0027

Applicant: Shradha Brahmhatt and Navin Patel
Location: SE 11-50-18-W4
Development: Event Centre with 3,000 Sq. Ft. Building and Seasonal/Temporary Tents for Outdoor Events

Any person wishing to appeal a decision may do so by serving written notice on the prescribed form (stating reasons for the appeal) and submitting the applicable fee of \$200.00 to the Secretary of the Subdivision and Development Appeal Board at the following address. The notice of appeal must be submitted before 4:30 pm on the appeal deadline date shown above, or be postmarked by the appeal deadline date. The prescribed form is available at www.beaver.ab.ca or at the County office. Further information regarding the above decision(s) may be obtained from the County Office, Ryley, Alberta.

SECRETARY, Subdivision and Development Appeal Board
 Beaver County, Box 140 Ryley, Alberta TOB 4A0 (780) 663-3730
Due to COVID-19 all appeal hearings will be by electronically until further notice.