

2020 Construction Schedule

Schedule is subject to change depending on the weather.

**ECD – Estimated Completion Date TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – July 29
RGE RD 182 TerraCem (from TWP RD 494 north to bridge 3 miles) Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 19	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
BRUCE 1st ave between Queen and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 22	June 23	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
BRUCE Queen street between 1st and 2nd ave - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 24	June 25	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
BRUCE 2nd ave between HWY 857 and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 29	July 2	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
RGE RD 145 between Hwy 14 and TWP RD 484 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 6	July 7	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
TWP RD 514 between RGE RD 193 – 195 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 8	July 17	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
Gravelock – (location TBD)	July 6	July 23	
Culvert Maintenance	Apr 20	Nov 1	Ongoing
Road Oiling (location TBD)	July 27	Aug 14	
Patching Oil Roads	May 4	Oct 31	Ongoing
Patching/Shoulder Pulls (location TBD)	Sept 3	Oct 4	
Backsloping- TBD	Oct 7	Nov 1	
Gravelling	Feb 3	Sept 28	Ongoing
Dust Control - 1st Application	May 26	June 3	Complete
Dust Control - 2nd Application	Aug 7	Aug 10	

Beaver Regional Arts Society Update

The Beaver Regional Arts Society in Holden has cancelled the upcoming 2020-2021 Season Performances at the Paragon Theatre in Holden. It was a difficult decision to make as last season we celebrated 40 years of performances, but there is just too much uncertainty with the corona virus pandemic for us to proceed with booking artists and making plans. We would like to thank everyone for their past support and we hope we will be able to count on your support in the future.

Community Events

Paragon Theatre in Holden Reopens for Movies

Beaverhill Players/Paragon Theatre has re-opened the Paragon Theatre for movies as of July 18, 2020.

Both the theatre volunteers and patrons are expected to follow all the current Alberta Health guidelines for COVID-19.

For any more information or updates, contact 780-720-5839

or email: beaverhillplayers17@gmail.com

Thank you for your cooperation.

Beaverhill Players Board

The Paragon Theatre Movies

Saturday, August 8, 2020
Sonic the Hedgehog

3pm

Ford V Ferrari

7pm

5019 – 50 St. Holden

Admission: \$7, \$3u12

info:

beaverhillplayers17@gmail.com

Holden Museum – Open

4928 – 50Ave, Holden

July & August

Saturdays, 12 – 4

Health restrictions –

masks & sanitation

For info: (780)720-5839