

2020 Construction Schedule

Schedule is subject to change depending on the weather.

**ECD – Estimated Completion Date TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – July 29
RGE RD 182 TerraCem (from TWP RD 494 north to bridge 3 miles) Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 19	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
BRUCE 1st ave between Queen and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 22	June 23	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
BRUCE Queen street between 1st and 2nd ave - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 24	June 25	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
BRUCE 2nd ave between HWY 857 and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 29	July 2	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
RGE RD 145 between Hwy 14 and TWP RD 484 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 6	July 7	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
TWP RD 514 between RGE RD 193 – 195 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 8	July 17	Phase 1 – Complete Phase 2 – Complete Phase 3 – Phase 4 –
Gravelock – (location TBD)	July 6	July 23	
Culvert Maintenance	Apr 20	Nov 1	Ongoing
Road Oiling (location TBD)	July 27	Aug 14	
Patching Oil Roads	May 4	Oct 31	Ongoing
Patching/Shoulder Pulls (location TBD)	Sept 3	Oct 4	
Backsloping- TBD	Oct 7	Nov 1	
Gravelling	Feb 3	Sept 28	Ongoing
Dust Control - 1st Application	May 26	June 3	Complete
Dust Control - 2nd Application	Aug 7	Aug 10	

Closed to the Public

EFFECTIVE IMMEDIATELY AND UNTIL FURTHER NOTICE

Beaver County recognizes the seriousness of the coronavirus outbreak and our top priority is the health and safety of our community and staff.

We are taking the necessary precautions to prevent the spread of the virus and are limiting staff interaction with the public.

EFFECTIVE IMMEDIATELY AND UNTIL FURTHER NOTICE, the Beaver County Services Centre and Transportation Shop will be **CLOSED TO THE PUBLIC.**

Staff will continue to work in the office and provide the essential services our residents need. Please check the County’s website at www.beaver.ab.ca for access to on-line forms, information regarding methods of payment, etc. You may also reach staff at the Services Centre at 780-663-3730.

Most, if not all, of your questions or concerns can be addressed on-line or by speaking with a staff member on the phone. County staff are available and happy to assist you with any questions you have regarding County services, applications, payment of accounts, etc.

Tofield/Ryley/Beaver County West clients are asked to contact the FCSS Office in Tofield for appointments.

For more information regarding COVID-19, please refer to Alberta Health Services’ website at <https://albertahealthservices.ca/topics/Page16944.aspx> or the Alberta Government’s website at <https://www.alberta.ca/coronavirus-info-for-albertans.aspx>.

Thank you for respecting the health and safety of our employees and for helping prevent the spread of this virus. Your patience is appreciated.