



Beaver County Service Centre  
 5120 - 50 Street Box 140  
 Ryley, Alberta T0B 4A0  
 Monday to Friday  
 8:30 a.m. - 4:30 p.m.

Phone: (780) 663-3730  
 Fax: (780) 663-3602  
 Toll Free: 1-866-663-1333  
 www.beaver.ab.ca  
 Email: administration@beaver.ab.ca

### 2020 Construction Schedule

Schedule is subject to change depending on the weather.  
 \*\*ECD – Estimated Completion Date    TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – Aug 26
<b>RGE RD 182 TerraCem (from TWP RD 494 north to bridge 3 miles)</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 19	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>BRUCE 1<sup>st</sup> ave between Queen and Main street - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 22	June 23	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>BRUCE Queen street between 1<sup>st</sup> and 2<sup>nd</sup> ave - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 24	June 25	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>BRUCE 2<sup>nd</sup> ave between HWY 857 and Main street - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	June 29	July 2	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>RGE RD 145 between Hwy 14 and TWP RD 484 - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	July 6	July 7	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>TWP RD 514 between RGE RD 193 – 195 - TerraCem</b> Phase 1 (Cement) Phase 2 (1 <sup>st</sup> lift of chip seal) Phase 3 (2 <sup>nd</sup> lift of chip seal) Phase 4 (Final sweep of chips)	July 8	July 17	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
<b>Gravellock – (location TBD)</b>	July 6	July 23	
<b>Culvert Maintenance</b>	Apr 20	Nov 1	Ongoing
<b>Road Oiling (location TBD)</b>	July 27	Aug 14	
<b>Patching Oil Roads</b>	May 4	Oct 31	Ongoing
<b>Patching/Shoulder Pulls (location TBD)</b>	Sept 3	Oct 4	
<b>Backsloping- TBD</b>	Oct 7	Nov 1	
<b>Gravelling</b>	Feb 3	Sept 28	Ongoing
<b>Dust Control - 1st Application</b>	May 26	June 3	Complete
<b>Dust Control - 2nd Application</b>	Aug 7	Aug 10	Complete

### Beaver County Land Lease

#### Land for Lease by Tender

Beaver County is accepting tenders for the lease of the following parcel of land:  
**Plan 1670 TR, Lot R1 in SE 16-50-20-W4 (13.35 ac).**

More information regarding this property can be found on the County's website at <https://www.beaver.ab.ca/departments/planning-development/land-for-lease>. A bid form is available at the Beaver County Service Centre, 5120 – 50 Street, Ryley, or on the County's website at <https://www.beaver.ab.ca/departments/planning-development/land-for-lease>. The highest or any bidder will not necessarily be accepted.

Sealed offers will be accepted by the undersigned no later than 4:30 pm, Wednesday, September 9, 2020.

Kim Vana Development Officer  
 Beaver County  
 Box 140 Ryley, AB T0B 4A0

### Construction Update

All of our new construction areas have now received both lifts of chip seal. Following this application, there will be loose rock chips which can damage vehicles, especially at higher travelling speeds. You are encouraged to drive slowly on the fresh chips until the road can be brushed off, or avoid the road altogether.

Please note that these dates are weather dependent and can be affected by changing weather.

**During this construction phase, please use another route, or be cautious when you need to drive through construction zones (local traffic only).** Beaver County's goal is to provide a healthy, injury free work environment for all employees, contractors, visitors and general public. Already this year we have had people exceeding the posted speed limit through our construction zones, endangering staff, contractors and the public.

Thank you for your support and patience while we improve the road network.