

2020 Construction Schedule

Schedule is subject to change depending on the weather.

**ECD – Estimated Completion Date TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – September 16
RGE RD 182 TerraCem (from TWP RD 494 north to bridge 3 miles) Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 19	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
BRUCE 1st ave between Queen and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 22	June 23	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
BRUCE Queen street between 1st and 2nd ave - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 24	June 25	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
BRUCE 2nd ave between HWY 857 and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 29	July 2	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
RGE RD 145 between Hwy 14 and TWP RD 484 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 6	July 7	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
TWP RD 514 between RGE RD 193 – 195 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 8	July 17	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 –
Gravellock – (location TBD)	July 6	July 23	
Culvert Maintenance	Apr 20	Nov 1	Ongoing
Road Oiling (location TBD)	July 27	Aug 14	
Patching Oil Roads	May 4	Oct 31	Ongoing
Patching/Shoulder Pulls (location TBD)	Sept 3	Oct 4	
Backsloping- TBD	Oct 7	Nov 1	
Gravelling	Feb 3	Sept 28	Ongoing
Dust Control - 1st Application	May 26	June 3	Complete
Dust Control - 2nd Application	Aug 7	Aug 10	Complete

Maintaining Wastewater Treatment System



ALBERTA ONSITE WASTEWATER
MANAGEMENT ASSOCIATION

21115 – 108 Ave NW
Edmonton, AB T5S 1X3

www.aowma.com
1-877-489-7471

SEPTIC AWARENESS WEEK
SEPTEMBER 14 – 18, 2020

WHY SHOULD I MAINTAIN MY WASTEWATER TREATMENT SYSTEM?

Save money – maintaining your system can help avoid costly repairs or replacement

Reduce or eliminate risks to human health – unmaintained systems can cause exposure to pathogens which are a risk to public health

Protect the environment – proper system operation and maintenance ensures we aren't negatively impacting source and surface waters

Recycle water – wastewater is cleaned through the soil and returned to underground aquifers

**DOWNLOAD OUR OPERATION AND MAINTENANCE TIPS FOR MORE INFORMATION VISIT THE HOMEOWNER SECTION ON OUR WEBSITE:
[HTTP://WWW.WCOWMA.COM/HOME-OWNERS/](http://www.wcowma.com/home-owners/)**

We invite you to Use Your Septic Sense.
Fall is a great time to have your septic system assessed and maintained.

Participate in a No-Cost Septic Sense Webinar

Sep 14, 2020 or Sep 16, 2020

Learn more: www.wcowma.com/blog/septicsense2020/