

2020 Construction Schedule

Schedule is subject to change depending on the weather.
 **ECD – Estimated Completion Date TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – October 14
RGE RD 182 TerraCem (from TWP RD 494 north to bridge 3 miles) Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 8	June 19	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 – Complete
BRUCE 1st ave between Queen and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 22	June 23	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 – Complete
BRUCE Queen street between 1st and 2nd ave - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 24	June 25	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 – Complete
BRUCE 2nd ave between HWY 857 and Main street - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	June 29	July 2	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 – Complete
RGE RD 145 between Hwy 14 and TWP RD 484 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 6	July 7	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 – Complete
TWP RD 514 between RGE RD 193 – 195 - TerraCem Phase 1 (Cement) Phase 2 (1 st lift of chip seal) Phase 3 (2 nd lift of chip seal) Phase 4 (Final sweep of chips)	July 8	July 17	Phase 1 – Complete Phase 2 – Complete Phase 3 – Complete Phase 4 – Complete
Gravellock – (location TBD)	July 6	July 23	
Culvert Maintenance	Apr 20	Nov 1	Ongoing
Road Oiling (location TBD)	July 27	Aug 14	
Patching Oil Roads	May 4	Oct 31	Ongoing
Patching/Shoulder Pulls (location TBD)	Sept 3	Oct 4	
Backsloping- TBD	Oct 7	Nov 1	
Gravelling	Feb 3	Sept 28	Ongoing
Dust Control - 1st Application	May 26	June 3	Complete
Dust Control - 2nd Application	Aug 7	Aug 10	Complete

CALP Career Transitions Workshops



New Futures Career Transitions Workshops

Dates: **October 19 – October 30**
 Time: **Monday – Friday, 9:00am – 4:00pm**

Online Delivery

30 hours of web conferenced workshops broken into ½ day sessions covering:
 Resume and Cover Letter Writing,
 Networking and Interview Skills,
 Managing Change and Job Loss,
 And Career Services.

You can attend all or choose the sessions that are of most interest to you!

Beaver County CALP will provide In-person or Zoom call support as requested.

Contact Beaver County CALP for More Information
 Phone: 780 663 3730 Email: calp@beaver.ab.ca

