

### Community Events

#### The Family Amazing Race

**Friday, June 28**

(must pre-register before June 24)

6-9pm

\$5

Tofield Sports Grounds (start & finish). Open to residents of Tofield, Ryley & Beaver County West (all ages).

One adult must be present with vehicle/license

Hot dogs & s' mores at the Finish line.

Sign up @ FCSS Office 5407-50St.

780-662-7067

#### Bored Kids?

**FCSS has you covered!**

**Tofield/Ryley/Beaver**

**County West FCSS**

**Summer programming for youth!**

**Monday & Wednesday**

1:30-4pm in Ryley (ages 6-10).

Field Trip Tuesdays leaving from

Tofield: ages 10+ (times vary)

Nerf Wars in Ryley & Tofield:

(ages 7-13). Stop by or call our office

for more information, calendars

& registration. 5407-50 St Tofield

780-662-7067

### 2019 Construction Schedule

Schedule is subject to change depending on the weather.

\*\*ECD – Estimated Completion Date    TBD – To Be Determined

TASK	START DATE	PROJECTED END DATE	UPDATE – JUNE 26
<b>TWP RD 514 RoadTek Repairs</b>	May 21	June 3	Completed – May 23
<b>TWP RD 512 east of SH 630</b>			
Phase 3 (2 <sup>nd</sup> lift of chip seal)	May 21	June 1	Phase 3 – Completed May 27
Phase 4 (Final sweep of chips)	TBD	TBD	Phase 4 – Completed May 31
<b>TWP RD 482 west of HWY 36</b>			
Phase 3 (2 <sup>nd</sup> lift of chip seal)	May 21	June 1	Phase 3 – Completed May 23
Phase 4 (Final sweep of chips)	TBD	TBD	Phase 4 – Completed May 31
<b>RGE RD 132 south of TWP RD 482</b>			
Phase 3 (2 <sup>nd</sup> lift of chip seal)	May 21	June 1	Phase 3 – Completed May 23
Phase 4 (Final sweep of chips)	TBD	TBD	Phase 4 – Completed May 31
<b>RGE RD 182 TerraCem</b>			
Phase 1 (Cement)	Jun 3	July 31	Phase 1 – Completed June 15
Phase 2 (1 <sup>st</sup> lift of chip seal)			Phase 2 – Completed June 18
Phase 3 (2 <sup>nd</sup> lift of chip seal)			Phase 3 – ECD – TBD
Phase 4 (Final sweep of chips)			Phase 4 – ECD – TBD
<b>TWP RD 502 TerraCem</b>			
Phase 1 (Cement)	Jul 2	Aug 31	Phase 1 – ECD - TBD
Phase 2 (1 <sup>st</sup> lift of chip seal)			Phase 2 – ECD - TBD
Phase 3 (2 <sup>nd</sup> lift of chip seal)			Phase 3 – ECD - TBD
Phase 4 (Final sweep of chips)			Phase 4 – ECD - TBD
<b>RGE RD 124 Gravelock</b>			
Phase 1 (Soil stabilization)	July 29	Aug 16	Phase 1 – ECD – Mid August
<b>Bridge Construction</b>			
TWP RD 494 west of SH 857	Sept	Oct	Bridge will be closed to public traffic during construction
<b>Culvert Maintenance</b>	Apr 22	Nov 1	Ongoing
<b>Road Oiling (location TBD)</b>	Aug 19	Aug 30	
<b>Patching Oil Roads</b>	Apr 15	Oct 31	Ongoing
<b>Patching/Shoulder Pulls</b>	Sept 3	Sept 24	
<b>Backsloping- TBD</b>	Oct 7	Oct 18	
<b>Gravelling</b>	Jan 23	Sept 27	
<b>Dust Control- 1st Application</b>	May 6	May 31	Complete
<b>Dust Control- 2nd Application</b>	Aug 6	Aug 9	

### Notice of Development Permit

The following Development Application has been APPROVED (except where otherwise noted) by the Development Officer under the provisions of Land Use Bylaw No. 98-801, subject to the right of appeal to the Subdivision and Development Appeal Board.

**APPEAL DEADLINE: Jul 17, 2019**

**Application No. 020020-19-D0022**

Applicant: Hutterian Brethren Church of Tofield  
 Location: **SE 2-50-19-W4**  
 Development: 250' x 40' - 8 Unit House (Ready-to-Move)

Any person wishing to appeal a decision may do so by serving written notice, on the prescribed form (stating reasons for the appeal) and submitting the applicable fee of \$200.00 to the Secretary of the Subdivision and Development Appeal Board at the following address.

The notice of appeal must be submitted before 4:30 pm on the appeal deadline date shown above, or be postmarked by the appeal deadline date. The prescribed form is available at [www.beaver.ab.ca](http://www.beaver.ab.ca) or at the County office. Further information regarding the above decision(s) may be obtained from the County Office, Ryley, Alberta.

SECRETARY  
 Subdivision and Development Appeal Board  
 Beaver County  
 Box 140 Ryley, Alberta T0B 4A0 (780) 663-3730