

## **Roads Update**

Here is a quick update on the status of our various road upgrading and surfacing projects:

1. Township Road 512 from Highway 834 to Creamery Road, and Creamery Road (Range Road 191)
2. Township Road 510 west of Highway 833 and Range Road 201 by the Lindbrook Station
3. Township Road 492 east of Highway 854

These roads have had the base stabilized with soil cement and the first layer of Chip Seal. The first layer of Chip Seal is fairly rough and some parts appear to have “washboard”. This is on the chip seal surface and is not on the base of the road. This “washboard” will be smoothed out prior to the second and final application of Chip Seal which should be completed the week of September 4<sup>th</sup> to 7<sup>th</sup>. The second lift of Chip Seal is left to cure for a week or so and then swept. The final product should result in a smooth finished roadway.

4. Township Road 512 east of Highway 630.

This road has had base stabilization with soil cement and had a Seal Coat applied to protect the cemented base. The first layer of Chip Seal should be completed during the week of September 4<sup>th</sup> to 7<sup>th</sup>.

5. Township Road 482 west of Highway 36, and Range Road 132 south of Township Road 482

This road has been prepared for soil cement to stabilize the base. The soil cement should be applied to this road during the week of September 4<sup>th</sup> to 7<sup>th</sup>.

---

During the final Chip Seal process there are oil products and loose chips which can harm your vehicle. Until the Chip Seal surface has cured and swept, there will be loose gravel chips. Thank you for your patience during this process and for driving with care through our construction sites.